

July 15, 2024 – 2:30-3:00 PM

Remote Audio: 701/328-0950

Phone Conference ID: 408040082#

Video Conference: teams@join.nd.gov

Video Conference ID: 1164991841

NDAG/CJIS Legal Case Management Project ESC Quarterly Meeting

Mon, Jul 15, 2:30 PM - 3:00 PM

Teams Meeting

[Link to Outlook Item](#)

Invitation Message

Participants (7)

- Borchers, Scott (Meeting Organizer)
- Smith, Heidi J.
- Klein, Annette
- Ulberg, Becky J.
- Felchle, Craig D.
- Brostrom, Val A.
- Scott Borchers

Agenda

Project Status

Notes

Meeting called to order at 2:31

Project Status

<p>PM Comments * Updated Comments for Report Inclusion as necessary. KEEP COMMENTS BRIEF.</p> <p>2024/07/09 - Contract negotiations in progress with vendor.</p> <p>Project Notes This field can be used for other project information that's not in the PM Comments field.</p>	<p>Overall Project Health 0.99</p> <p>Overall Project Health - Previous Reporting Period Green List the health status from the previous reporting period.</p> <p>Overall Project Health - Current Reporting Period Green The Overall Project Health Index above is generated from the Health Metrics Questions at the bottom left of this page. Use the index as a guideline to determine your project's overall status color. For example, if your project index suggests Green, but you know that you will need executive intervention to avoid a serious problem, you may want to select Yellow instead to elevate that message. Index calculations: 1 to .8 is Green, .79 to .5 is Yellow, below .5 is Red.</p> <p>Overall Project Health - Next Reporting Period Green Estimate what you expect the overall status for the project will be for the next reporting period.</p>
<p>Baseline Cost \$1,498,560.00</p> <p>Cost \$1,498,560.00</p> <p>Cost Variance \$0.00</p> <p>Actual Cost \$7,100.00</p> <p>Project Cost Variance PCT 0</p>	<p>Baseline Duration 46d</p> <p>Duration 46d</p> <p>Duration Variance 0d</p> <p>Project Schedule Variance PCT 0</p>

Discussion Items

Meeting adjourned at 2:33