



# ND SAVIN ESC Meeting

February 27, 2025 2:30

Remote Audio: 701/328-0950

Phone Conference ID: 326167117#

Video Conference: teams@join.nd.gov

Video Conference ID:1113270776

## Participants

- [Borchers, Scott](#) (Meeting Organizer)
- [Smith, Heidi J.](#)
- [Klein, Annette](#)
- [Brostrom, Val A.](#)
- [Hoffman, Greg A.](#)
- [Ulberg, Becky J.](#)
- [Kesselring, Dee](#)
- [Sinness, Rachel E.](#)
- [Lehde, Lita](#)
- [Moravec, Theresa K.](#)
- [Bilden, Sara A.](#)
- [Karumanchi, Sowmya](#)
- [Clark, Sara](#)

## Agenda

Project Status

## Notes

Meeting called to order at 2:30

## Project Status

<p><b>PM Comments *</b></p> <p>Updated Comments for Report Inclusion as necessary. KEEP COMMENTS BRIEF.</p>	<p>2025/02/25 - Update complete</p> <ul style="list-style-type: none"> <li>• RFP scoring evaluation complete.</li> <li>• Demo schedule in place.</li> </ul>										
<p><b>Project Metrics</b></p> <table> <tr><td>Baseline Cost</td><td>\$1,500,000.00</td></tr> <tr><td>Cost</td><td>\$1,500,000.00</td></tr> <tr><td>Cost Variance</td><td>\$0.00</td></tr> <tr><td>Actual Cost</td><td>\$3,410.00</td></tr> <tr><td>Project Cost Variance PCT</td><td>0</td></tr> </table>		Baseline Cost	\$1,500,000.00	Cost	\$1,500,000.00	Cost Variance	\$0.00	Actual Cost	\$3,410.00	Project Cost Variance PCT	0
Baseline Cost	\$1,500,000.00										
Cost	\$1,500,000.00										
Cost Variance	\$0.00										
Actual Cost	\$3,410.00										
Project Cost Variance PCT	0										

Meeting adjourned at 2:33

Date of Notice: 11/25/2024

Name of Person Preparing Notice: Heidi S.

Telephone Number: 701/328-5525